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1. Executive Summary
The OWASP Foundation proposes to initiate the OWASP Guidebook Project, which involves the updating and consolida-
tion of The Development Guide, The Code Review Guide and The Testing Guide. These three books were developed in 
the past by OWASP volunteers as separate projects. These three projects make up the foundation of a security devel-
opment life cycle for web applications. The Development Guide provides developers with specific instructions on writing 
secure code in their applications. Once that code is written, the Code Review Guide and the Testing Guide provide sys-
tematic steps in performing security assessments of a completed project, both from a code review and a penetration 
testing perspective. The aim of the OWASP foundation is to consolidate these three guides into one easily accessible 
book. It is our goal to help governments, businesses, developers, designers and solution architects to produce secure 
web applications.    

2. General Project Information
Project Title:  OWASP Guidebooks Project
Project ID:   OGP
Sponsoring Organization: Department of Homeland Security and Georgia Tech Institute 
Sponsor Representative: Deborah Bryant
Prepared by:  Samantha Groves, OWASP Projects Manager
Version: 2.0

3. Project Stakeholders
Below is a list of all applicable project stakeholders. 

Position Name Organization E-mail
Project Manager: Program 
Manager Role

Samantha Groves OWASP Samantha.Groves@owasp.org

Project Manager/Leader/ 
Testing Guide

Andrew Muller OWASP Andrew.Muller@owasp.org

Project Manager/Leader/ 
Testing Guide

Matteo Meucci OWASP Matteo.Meucci@owasp.org

Project Manager/Leader/ 
Development Guide

Andrew van der Stock OWASP vanderaj@owasp.org

Project Manager/Leader/ 
Code Review Guide

Larry Conklin OWASP Larry.Conklin@owasp.org

Project Manager/Leader/ 
Code Review Guide

Eoin Keary OWASP Eoin.Keary@owasp.org

4. Project Purpose
Security is an essential component of any successful web application, whether the site is an open source project, a web 
service using straight through processing, or critical infrastructure process designed to provide critical services to local or 
global communities. Hosting companies (rightly) shun insecure code, and users shun insecure services that lead to fraud. 
The aim of these guides is to help governments, businesses, developers, designers and solution architects to produce 
secure web applications consistently and thoroughly. If done from the earliest stages, secure applications cost about the 
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same to develop as insecure applications, but are far more cost effective in the long run.  Unlike other forms of security 
(such as firewalls and secure lockdowns), web applications have the ability to make a skilled attacker rich, or make the 
life of a victim a complete misery. The guidebooks aim to provide a comprehensive manual for designing, developing, 
and deploying web applications thereby decreasing the risk of developing insecure applications. 

4.1 Business Issues
At this highest level of the OSI software map, traditional firewalls and other controls simply do not help. The application 
itself must be self-defending. The Guides will be written to cover all forms of web application security issues, from old 
hoary chestnuts such as SQL Injection, through modern concerns such as AJAX, phishing, credit card handling, session 
fixation, cross-site request forgeries, compliance, and privacy issues.  The Development Guide is aimed at architects, 
developers, consultants and auditors and is a comprehensive manual for designing, developing and deploying secure 
Web Applications and Web Services. The finished guides will be promoted and be freely available to everyone for down-
load and consumption. 

4.2 Business Objectives
The business objectives section of this charter illustrates the correlation of a project business objective to that of an ele-
ment within the overall strategic plan of the sponsoring organization. Every objective should relate to at least one strate-
gic element. 

Strategic Plan Element Project Business Objective
Development of Open Source 
Materials

All Guides are open source and freely 
available to all. 

Promote the use of Open-Source 
Technologies

Most of the technologies reviewed or 
mentioned in the guides are open 
source. 

Development of Open Source Security 
Capabilities

The guides instruct readers how to 
best develop web applications using a 
holistic approach towards software 
security. 

5. Project Overview

5.1 Project Description
The primary aim of the OWASP Guidebooks Project is to deliver three books based on the original Development Guide, 
Code Review Guide, and Testing Guide. Moreover, a major goal of this project is to develop a high quality deliverable, 
reviewed by industry peers using OWASP Project assessment quality criteria. We aim to complete this project by allocat-
ing and seeking out funds to help our project managers/leaders successfully complete a high quality guide for the 
OWASP Foundation. 
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5.2 Scope
The major measurable outcome that will result from completion of the OWASP Guidebooks Project are three (3) new 
release candidates of each guide that will be published and promoted within the community. All three guides will be con-
solidated into one book which will encompass the entire product development cycle for creating and testing applications.

The project aims to change software security as it will aid developers and testers, among other stakeholders, with under-
standing modern issues related to web application security. Based on leading practice and written by many experts, the 
OWASP Guidebooks will provide guidance to the software industry. Previous editions have made a significant impact 
within the industry over a period of 5 to 6 years, and we estimate that the updating and consolidation of these guides will 
continue to positively impact the industry for years to come. 

5.3 Assumptions
1. Project Leaders will have enough free time to complete the books.
2. Our budget estimates are accurate.
3. The long project timeframe will mitigate the risk of low volunteer writer availability. 
4. OWASP will continue to assist project work. 
5. OWASP will have a dedicated Projects Manager to assist with Program activities. 

5.4 Constraints
1. We are using volunteer writers to produce the content, and their time to work on this project is limited. 
2. We are using volunteer project managers/leaders to produce the content, and their time to work on this project is 

limited. 
3. We must produce the 3 updated guidebooks with the funds raised.
4. Project team is located across the globe so decisions/tasks may take longer to complete.
5. Consensus on decisions may take longer to complete as team is located across the globe. 

6. Project Requirements & Deliverables
The major goal of this project is to develop a high quality deliverable, reviewed by industry peers using OWASP Project 
assessment quality criteria. OWASP aims to update their development, testing, and code review guides to encompass 
more up-to-date best practices and technologies. In order to do this, the project team will have to conduct an audit of 
the existing guides, figure out what is still relevant and what must be re-written, find writers and assign chapters to each, 
have a technical editor review the content, and have the final content professionally designed. 

7. Project Management Milestones & Deliverables
A peer review of the updated and new sections of the OWASP Guidebooks will be required at the proposed 50% mile-
stone. During this management stage, the OWASP community will be consulted for reviewers. This is where we suggest 
DHS consider their involvement, if at all possible, as we highly value the input and advice DHS representatives can offer 
to the project. The 50% milestone review will focus on accuracy and quality that will be agreed upon before project initia-
tion,. At the 100% milestone review, a professional technical writer will be resourced to further establish accuracy, and 
ensure a high quality deliverable for the project. 
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The five specific project milestones are: Review of Current Material; Technical Authoring; Technical Editing; Graphic De-
sign and Wikification; Promotion of Finished Guidebooks. 

8. Project Budget & Costs

Budget Definitions
• Personnel - salaries, benefits and associated fringe costs
• Other Direct Expenses - communications/marketing, travel, meeting expenses, project space
• Purchased Services - consultant and/or third-party contractor costs
• Indirect Expenses - administrative expenses related to overall operations

Budget Category HOST Support OWASP Foundation Total
Personnel
Other Direct Expenses $10,000 $10,000
Purchased Services $15,000* $10,000** $25,000
Indirect Expenses
Grant Total $25,000 $10,000 $35,000

** airfare + hotel funding for core team to meet  and work on the project. 
* Graphic Design Services to create images of the software engineering diagrams necessary. The diagrams, in their native 

format, must be licensed to OWASP so we can reuse them as open source.
* Additionally, the funds will be used for purchasing project management, writing, and other necessary software. 

9. Personnel & Other Resources
Below you will find a breakdown of the resources needed to reach completion for the project. 

Resources Description
Project Team We need a dedicated Program Manager, Project Managers, Writers, Graphic 

Designers, Technical Editors, and Project Proofreaders. 

Additional Funds We required additional funding, which DHS provided, to hire out the majority of the 
writing, editing, design, and print work. 

Administrative Support Three project administrators were recruited to help keep project documentation filed, 
and to help the project managers with administrative work. 

Equipment Computers for each project participant: Provided by each participant. 
Software Tools Atlassian PM software and Scrivener writing software.
Project Summit Planning Dedicated resource to plan project summit, arrange attendance for each contributor, 

and allocate funds where necessary. 

10. Project Risks
1. We rely primarily on volunteer contributions for the project management and writing work.
2. Our project will be delayed if we do not have the funds necessary to proceed.
3. Project deadline might have to be extended due to the volunteer resource needed to complete crucial work. 
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11. Project Organization

11.1 Project Organization Chart

11.2 Stakeholder Roles & Responsibilities

Stakeholder Title Name Roles and Responsibilities
Primary Organization OWASP Provide resources to deliver final 

product. 

OWASP PM Samantha Groves Primary Responsibility for delivery of 
final product. 

Project Project Managers Larry Conklin, Eoin Keary, Andrew van 
der Stock, Andrew Muller, and Matteo 
Meucci

Delivery of 1 of 3 guidebooks.

Sponsoring Organizations DHS & Georgia Tech Institute Funding

12. Associated Documentation
1. Q1 Report to DHS
2. Q2 Report to DHS
3. Q3 Report to DHS
4. Project Gantt Chart
5. Original Grant Proposal
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Samantha Groves
OWASP PM

Code Review PMs Testing Guide PMs Dev Guide PM

Project Admin Project Admin Project Admin

Contributors Contributors Contributors


